



# POINT MUGU SEA RANGE

## Environmental Impact Statement/ Overseas Environmental Impact Statement




# National Environmental Policy Act (NEPA)

Public involvement is a fundamental aspect of the environmental impact analysis process. The Navy welcomes and appreciates the public's participation.




| MILESTONE   | DESCRIPTION  | CURRENT SCHEDULE   |
|---|--|--|
| Notice of Intent to Prepare an EIS/OEIS           | <ul style="list-style-type: none"> <li>Starts the public involvement phase of the NEPA process</li> </ul>  | April 27, 2018   |
| ▶ Scoping Period                                  | <ul style="list-style-type: none"> <li>Provides an early and open public process for identifying potential environmental issues and viable alternatives to be evaluated in the EIS/OEIS</li> <li>Includes public meetings and other opportunities to learn more and submit comments on the proposal</li> </ul> | <b>Scoping Period:</b><br>April 27, 2018 – June 26, 2018<br><b>Scoping Meetings:</b><br><b>Ventura:</b> May 15, 2018<br><b>Santa Barbara:</b> May 16, 2018 |
| Draft EIS/OEIS                                    | <ul style="list-style-type: none"> <li>Presents the analysis of potential environmental impacts for each identified alternative</li> </ul>   | Fall 2019  |
| ▶ Draft EIS/OEIS Public Review and Comment Period | <ul style="list-style-type: none"> <li>Provides the public an opportunity to comment on the analysis presented in the Draft EIS/OEIS</li> <li>Includes public meetings and other opportunities to learn more and submit substantive comments</li> </ul>  | <b>Comment Period and Public Meetings:</b><br>Fall 2019  |
| Final EIS/OEIS                                    | <ul style="list-style-type: none"> <li>Includes updates to the Draft EIS/OEIS and responses to substantive comments received during the Draft EIS/OEIS comment period</li> </ul>   | Winter 2021  |
| 30-Day Wait Period                                | <ul style="list-style-type: none"> <li>Provides a 30-day wait period after the Final EIS/OEIS is published before the Navy may take final action</li> </ul>  | Winter 2021  |
| Record of Decision                                | <ul style="list-style-type: none"> <li>Follows the 30-day wait period, and includes selection of an alternative by the Office of the Assistant Secretary of the Navy (Energy, Installations, and Environment)</li> </ul>   | Spring 2021  |

▶ Opportunities for Public Review and Comment



Complete



In Progress



Next Steps